## **Work Log**

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/8/23	Early brainstormi ng	1 hour	MI, SJ, EC	Designs made in Figma
10/12/23	Started documenta tion	5 minutes	MI, SJ	
10/13/23	Installed TailwindCS S	15 minutes	MI	Tried multiple methods but ended with NodeJS
10/14/23	Started website	1 hour	MI	Created navbar and added files for each webpage
11/29/23	Worked on making navbar look like original design	2 hours	MI	Added an html file to keep the navbar constant between pages  Added a collapsable bar for
11/7/23	Adding	45 minutes	MI	mobile devices
11,7,25	extra pages	70 Hillutes	1411	
	from design			Constant navbar made the process much more efficient

12/12/23	Fixing minor details	30 minutes	MI	Fixed button and text size as well as other quality of life features
12/14/23	Working on designing more pages in Figma	15 minutes	MI	Couldn't get everything done in one sitting
12/28/23	Fixing errors and adding more features	1 hour	MI	Still some minor errors present
1/2/24	Found graphics to put on the pages	30 minutes	EC, SJ	From Pexels
1/9/24	Discussed and created content for the website	30 minutes	MI, SJ, EC	
1/11/24	Filled out calendar with events and classes	30 minutes	SJ	All done on Google Calendar
1/12/24 - 1/13/24	Added documenta tion and implement ed previous / final ideas	1 hour	MI	Majority of bugs fixed and previous plans added

Advisor Name: Lauren Lapinski

Advisor Signature:	7~~~	